

Baltic Sea- North Sea Marine Spatial Data Infrastructures Working Group
Online meeting 24 – 25 August 2020
Draft Action list.

No.	MSDI Meeting/ Work Task	Action	Responsible	Deadline	Status <i>-Permanent</i> <i>-Done</i> <i>-Pending</i> <i>-Awaits</i> <i>-Closed</i>
4	1/2016	To prepare a presentation about S-100. Invite Johnathan Prichard to MSDIWG9	Germany/JP	MSDIWG9	Ongoing
5	1/2018	To investigate the possibility to establish a pilot project with the focus on availability/distribution of different S-100 datasets.	Germany and Denmark	MSDIWG9	Awaits
7	1/2018	To create a discussion paper/presentation about process data models from a MSDI perspective with regards to IHO, MSP and INSPIRE, S-57 and S-100 and the need for harmonization	Germany	MSDIWG9	Ongoing
11	1/2019	Norway to arrange the BS-NSMSDIWG meeting and MSDI event in April/May 2020/2021	Norway	MSDIWG9	Ongoing
13	1/2019	To establish a MSDI BC and Indicators framework/template for general use.	Denmark	MSDIWG9	Awaiting
14	1/2019	Establish an EMODnet inf. paper dealing with the challenges from a hydrographic perspective	Norway	MSDIWG9	Ongoing
15	1/2019	To investigate what information about data encryption is releasable and send it to the MS.	UK	October 2019	Ongoing
17	1/2019	To establish a project description of a S-100 testbed pilot project about distribution	Germany	MSDIWG9	Ongoing
18	1/2019	To establish MSDI/MSP information platforms for the BS and NS.	Denmark	MSDIWG8	Ongoing
19	1/2020	To establish a presentation with relation to standards covering the different approaches to relevant standards	Norway	MSDIWG9	Ongoing
20	1/2020	Investigate the possibility to interact with INSPIRE about HO data	Denmark/ Netherlands	MSDIWG9	Ongoing
21	1/2020	MS to investigate the possibility to participate in the new EMODnet call and report back to SHOM (Thierry.Schmitt@shom.fr)	All	October 2020	Ongoing
22	1/2020	All MS to investigate their national approach to official data and legally binding data/maps with relation to MSDI, SDI and MSP and report back.	All	MSDIWG9	Ongoing
23	1/2020	To follow the development of the UN-GGIM IGIF (water) model.	Chair/UKHO	MSDIWG9	Ongoing
24	1/2020	All MS to send links to their national MSDI and or MSP platform and URL to geospatial services	All	October 2020	Ongoing
25	1/2020	To establish a demonstration showing BS-NSMSDI data available	All	MSDIWG9	Ongoing
26	1/2020	To investigate the possibility to establish a regional S-121 testbed	Denmark MS?	November 2020	Ongoing

27	1/2020	To investigate the possibilities to establish a joint online meeting between the EU MSP Technical Expert group on data and the BS-NSMSDIWG	Chair	MSDIWG9	Ongoing
28	1/2020	To follow the EU project eMSP and report back to the BS-NSMSDIWG	Chair	MSDIWG9	Ongoing
29	1/2020	Netherlands to contact EMODnet in order to investigate the possibility to cooperate with relation a Data Hackathon	Netherlands	MSDIWG9	Ongoing
30	1/2020	Norway, Netherlands and Denmark to discuss the possibility to establish a small scale Data Hackathon with HO data and to investigate the possibility to cooperate with relevant university and/or stakeholders	Norway, Netherlands and Denmark	MSDIWG9	Ongoing
31	1/2020	To arrange a BS-NSMSDIWG online meeting	Chair	MSDIWG9	Ongoing